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ESTIMATE RUN 11/30/2017

ESTIMATE SUMMARY 07:42:38

CONTID: C20901         ESTIMATE NO: 0003 FINL 2005

PCN: 20901-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST VAIL PASS BASIN PERCENT TIME:

PROJECT NO: STE 0702-357                  

I-70 WEST VAIL PASS BASIN

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

EWING TRUCKING & CONSTRUCTION, LLC PAY PERIOD ENDING

P.O. BOX 2303 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EDWARDS CO 81632     (970)926-2770 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 389,877.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 482,898.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,243.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

7,243.48

$

$

$

$

21,600.00

368,277.14

389,877.14

0.00

389,877.14

0.00

0.00

389,877.14

0.00

AMOUNT DUE 389,877.14 7,243.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,243.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 10/6/2017 ??:??:??

ORIG TIME ALLOW: 10/6/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/14/2017

08/14/2017

09/20/2017

09/20/2017

11/30/2017

03/23/2017

03/30/2017

05/10/2017

08/14/2017
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PCN: 20901-BID    ESTIMATE RUN 11/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:42:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing (Special) 1.000

0.000

201-00000  
 

16,594.001.000

0.00

1.000

L S 

16,594.00000

0010 Removal of Tree 5.000

0.000

202-00010  
 

3,000.005.000

0.00

5.000

EACH

600.00000

0015 Removal of Pipe 3.000

0.000

202-00035  
 

300.003.000

0.00

3.000

LF  

100.00000

0020 Removal of Brick Pavers 339.000

0.000

202-00207  
 

15,255.00339.000

0.00

339.000

SY  

45.00000

0025 Clean Culvert 1.000

0.000

202-04002  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0030 Unclassified Excavation (Complete In Place) 279.000

0.000

203-00010  
 

13,113.00279.000

0.00

279.000

CY  

47.00000

0035 Blading Deleted per Form 105 - # 4 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

110.00000

0040 Backhoe Deleted per Form 105 - # 4 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Truck (Dump) 16.000

0.000

203-01582  
 

1,440.0016.000

0.00

16.000

HOUR

90.00000

0050 Combination Loader 13.000

0.000

203-01594  
 

1,300.0013.000

0.00

13.000

HOUR

100.00000

0055 Potholing Deleted per Form 105 - # 4 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

175.00000
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PCN: 20901-BID    ESTIMATE RUN 11/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:42:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 18.000

0.000

203-02330  
 

1,080.0018.000

0.00

18.000

HOUR

60.00000

0065 Filter Material (Class B) 31.000

0.000

206-00520  
 

3,301.5031.000

0.00

31.000

CY  

106.50000

0070 Topsoil 40.000

0.000

207-00205  
 

2,400.0040.000

0.00

40.000

CY  

60.00000

0075 Stockpile Topsoil 40.000

0.000

207-00210  
 

1,040.0040.000

0.00

40.000

CY  

26.00000

0080 Erosion Log Type 1 (12 Inch) 187.000

0.000

208-00002  
 

2,244.00187.000

0.00

187.000

LF  

12.00000

0085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0090 Removal and Disposal of Sediment (Labor) Deleted per 
Form 105 - # 4

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0095 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

1,400.007.000

0.00

7.000

HOUR

200.00000

0100 Removal of Trash 1.000

0.000

208-00107  
 

300.001.000

0.00

1.000

HOUR

300.00000

0105 Erosion Control Management 9.000

0.000

208-00207  
 

2,250.009.000

0.00

9.000

DAY 

250.00000

0110 Seeding (Native) 0.100

0.000

212-00006  
 

685.000.100

0.00

0.100

ACRE

6,850.00000
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PCN: 20901-BID    ESTIMATE RUN 11/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:42:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.100

0.000

212-00032  
 

1,455.000.100

0.00

0.100

ACRE

14,550.00000

0120 Soil Retention Blanket (Straw/Coconut) 252.000

0.000

216-00041  
 

819.00252.000

0.00

252.000

SY  

3.25000

0125 *Wildlife Biologist 5.000

0.000

240-00000  
 

750.005.000

0.00

5.000

HOUR

150.00000

0130 Aggregate Base Course (Class 6) 268.600

0.000

304-06000  
 

14,504.40268.600

0.00

268.600

TON 

54.00000

0135 Aggregate Base Course (Special) 215.740

0.000

304-09014  
 

11,002.74215.740

0.00

215.740

TON 

51.00000

0140 *Hot Mix Asphalt (Patching) (Asphalt) Deleted per Form 
105 - # 4

0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

325.00000

0145 Geotextile (Separator) (Class 1) 754.000

0.000

420-00132  
 

4,147.00754.000

0.00

754.000

SY  

5.50000

0150 *Rip Rap (6 Inch) 1,899.000

0.000

506-00207  
 

142,425.001,899.000

0.00

1,899.000

TON 

75.00000

0155 38x24 Inch Reinforced Concrete Pipe Elliptical 32.000

0.000

603-02300  
 

4,864.0032.000

0.00

32.000

LF  

152.00000

0160 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,560.001.000

0.00

1.000

EACH

3,560.00000

0165 Fence (Plastic) Deleted per Form 105 - # 4 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000
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PCN: 20901-BID    ESTIMATE RUN 11/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:42:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Surveying 1.000

0.000

625-00000  
 

4,400.001.000

0.00

1.000

L S 

4,400.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

52,000.001.000

0.00

1.000

L S 

52,000.00000

0180 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

4,650.001.000

0.00

1.000

L S 

4,650.00000

0185 *Flagging 537.000

0.000

630-00000  
 

20,674.50537.000

0.00

537.000

HOUR

38.50000

0190 *Traffic Control Inspection 9.000

0.000

630-00007  
 

3,465.009.000

0.00

9.000

DAY 

385.00000

0195 *Traffic Control Management 19.000

0.000

630-00012  
 

11,400.0019.000

0.00

19.000

DAY 

600.00000

0200 *Barricade (Type 3 M-A) (Temporary) Deleted per Form 
105 - # 4

0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

315.00000

0205 *Construction Traffic Sign (Panel Size A) 15.000

0.000

630-80341  
 

810.0015.000

0.00

15.000

EACH

54.00000

0210 *Construction Traffic Sign (Panel Size B) 2.000

0.000

630-80342  
 

124.002.000

0.00

2.000

EACH

62.00000

0215 *Construction Traffic Sign (Special) 113.000

0.000

630-80344  
 

2,203.50113.000

0.00

113.000

SF  

19.50000

0220 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,570.002.000

0.00

2.000

EACH

4,285.00000
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PCN: 20901-BID    ESTIMATE RUN 11/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:42:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 89.000

0.000

630-80360  
 

1,290.5089.000

0.00

89.000

EACH

14.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 
Deleted per Form 105 - # 4

0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

17.00000

0235 *Traffic Cone 80.000

0.000

630-80380  
 

960.0080.000

0.00

80.000

EACH

12.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Partnering 1,800.000

0.000

700-70011  
 

1,800.001,800.000

0.00

1,800.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment Deleted per Form 105 - # 4 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 368,277.140.00368,277.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Special) 1.000

0.000

620-00005  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

600.001.000

0.00

1.000

EACH

600.00000

CAT 21,600.000.0021,600.00CURRENT AMT0400 $ $ $

$ 389,877.140.00$389,877.14$CURRENT AMTPROJECT TOTAL


